attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 12:16 AM

Contract No.:  04-0120F4

Diary #: 572 Const Calendar Day:

Inspector Name: Wilcox, Jason
Inspection Type: Intermittent

946 Date: 11-Apr-2012 Wednesday
Title: Transportation Engineer

Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00

Federal ID:
Location:
Reviewer:  Jefferson, Paul

Approved Date: 21-Oct-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60
Precipitation

Working Day If no, explain:

12PM 60-70 4PM 60-70

Condition Rain

Diary: Dispute
General Comments
Rai []
ain
«Site visit
*Email review
«Continued the list of possible impacts if the Hinge KW steel ballast option is not used .
*Observed the Rapid Set Concrete demonstration pour for the YBITS contract .
*Reviewed information for the 1400 hrs Hinge K meeting this afternoon.
*Reviewed the steel ballast drawing sent over this morning by ABF.
*Sent an Action to April Smith for her to finalize Submittal 2614R01 response.
+1400 hrs Hinge K meeting
*Met with Rich Foley regarding impacts to changing Hinge K steel ballast plan .
| accrued 2 hours of overtime today covering the Contractor’s hours and handling work related issues.
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